
ORIGINAL 

START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

10/15-10/19/2007 

GES Contract No: EP-S3-07-02 

LOCATION: Elkton Farm Firehole Site 

TO: 02-03-002 

QTY 

Ordnance Items Destroyed: 

ITEM 

N/A 

QTY ITEM 

N/A 

QTY ITEM 

N/A 

Boosters 

Elec Caps 

Total Explosives consumed during Demo Operations: 

Non El Caps 

Perforators 

Det Cord 

Time Fuze 

Team # 

1 

I2B phase 2 on 10/17 

Totals: 

The Following Grid Operations were Conducted: 

Grid #& date 

F5B on 10/15 

D4D on 10/15 

11B on 10/15 

F5B on 10/16 

D4D on 10/16 

I1B on 10/16 

F5B on 10/17 

I2A phase2 on 10/17 

D4D .on,10/17 

J1A on 10/17 

F5B on 10/18 

D4D on 10/18 

J1Aon 10/18 

D4A on 10/18 

L3C on 10/19 

J1A on 10/19 

J1B on 10/19 

D4A on 10/19 

% Comp 

50% 

20% 

MEC 

Pending 

Pending 

D'fls 

399 

285 

Heavy equipment, 1,082 cu ft soil moved , 

70% 

40% 

Pending 

Pending 

415 

321 

Heavy equipment, 1,132 cu ft soil moved 

85% 

100% 

100% 

60% 

Pending 

151 phase 2 Items 

205 phase 2 Items 

Pending 

425 

278 

Heavy equipment, 1,461 cu ft soil moved 

99% 313 Items 

92 items 

95 

186 

Heavy equipment, 2090 cu ft soil moved 

1% 

10% 

Pending 

Pending 

31 

399 

Heavy equipment, 336 cu ft soil moved 

Heavy equipment, 1,012 cu ft soil moved 

10% Pending 261 

3095 

MD lbs 

20 

48 

22 

27 

18 

5 

12 

12 

98 

304 

lbs Scrap 

1 

19 

lbs hot 
rock 

1 

23 

The Followlngs Grids have received a Quality Assurance check this week: 

Need EMM 
Yes/No 

No 

No 

Yes 

No 

Yes 

Yes 

Yes 

Yes 

No 

No 

No 

I2A phase 2 area, I2B phase 2 area, FSB and D4D 

Comments: 
No meeting/conference call on 10/11. Guardian had a Front-End loader delivered to the site and began using It on 
Tuesday 10/16, the Front-Loader should Increase the amount of soil processed at the Hydro-Aeration station and by 
the phase 2 excavation team by halving the distance traveled to and from the excavation to the soil staging area, and 
to and from the soli staging area to the Hydro-aeration station by the Backhoe and the Front-Loader Itself. 

-\ 




